
Foothill Transit Executive Board Meeting 

June 27, 2014 

To: Executive Board 

Subject: Puente Hills Mall Transit Store Update 

Recommendation 
Receive and file the Puente Hills Mall Transit Store Update. 

Analysis 

On January 31, 2014 the Executive Board authorized the Executive Director to enter into 
Agreement No. 14-014 with Avi-Con, Inc. (dba CA Construction) for construction activities 
related to the expansion and remodeling of the Puente Hills Transit Store and Transit Center 
enhancements. 

In February 2014 the Transit Store at Puente Hills Mall was relocated to a temporary location 
while the permanent space underwent expansion and remodeling. Construction activities at the 
permanent space commenced in March 2014. 

As the project got underway, demolition activities were coordinated with mall management to 
avoid disturbances to tenants and mall operations. Construction activities within the space were 
conducted during regular Yv'Ork hours and were contained within the space without disruptions to 
mall and/or bus operations. 

The remodeled store will be expanded to approximately twice its original square footage at 
1,300 square feet. The Transit Store will feature new storefront signage, four call center work 
stations, two office spaces, new furniture and cabinetry and a break room. A reconfigured 
customer service counter, customer information monitors and Foothill Transit's new livery 
design will all be part of the remodel. The exterior bus stop enhancements include a new Transit 
Center sign with new benches, lighting, painting and installation for new electronic NextBus 
signage. 

Construction is proceeding on schedule and slated for completion in late July 2014. 

Budget Impact 

This is information item only and there is no associated budget impact. Project funding 
for construction activities is included in Foothill Transit's approved Fiscal Year 2014 
Business Plan. 
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